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ÅSchematic Design Plans and Design Elements

Modifications to Program and Plans since Feasibility Report

ÅProject Schedule Milestones

ÅReview draft procurement request for Proposals

Construction Manager at Risk (Establish CM Selection Committee)

MEP Commissioning

Building Envelope Commissioning

Review Feasibility Budget & Assumptions (Cost Estimating Process)

Investigation of Mass Timber and CLT Structure

Mechanical Systems Options

Review user sign off expectations

ÅReview next meeting dates (targeting cost presentation on 4/23)



Schedule

ÅIssued Schematic Design Pricing Set 3/20/20

ÅPresent Reconciled SD Estimates to PBC 4/23 (SC to be confirmed)

ÅApproval to proceed into Design Development Phase

ÅFile Project of Significant Impact (PSI) with Town Permitting Authorities

Consultant Procurement
ÅIssue Construction Manager RFQ 3/30 °4/17,  Review and Shortlist CM 4/23

ÅMEP Commissioning Solicitation 4/1 °4/22, Recommendation for award 5/14

ÅBuilding Envelope Commissioning Solicitation 4/1 °4/22, 

Recommendation for award 5/14

ÅConstruction Manager RFP Stage 5/4 °5/18 proposals

ÅConstruction Manager Interviews and award 5/26 °5/28



Education & Programming

4 meetings

12 members refining the educational 

programming elements

Interiors and FF&E

2 meetings

10 members creating interior themes & 

palette of finishes

MEP & Sustainability

3 meetings

11 members (8 FMD) selecting systems 

that are efficient and maintainable

Safety & Security & IT

1 meeting +

8 member (WFD, WPD, IT) making 

building safe & efficient

Site Planning & Landscaping

2 meetings

8 members developing the access & use 

of the site and planting plan

Massing & Exteriors

3 meetings

6 members (5 designers) developing the 

`sgjbgle¬q cvrcpgmp $ amknmqgrgml

Toilet Rooms 

1 meeting

Room Numbering designations

1 meeting

Hunnewell Working Groups
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1. Education & Programming 15 Minutes
ÅACP

2. Interiors and FF&E 10 Minutes 
ÅACP

3. MEP & Sustainability 20 Minutes
ÅAndy Oldeman (M), Alex Masi (E),

ÅMartine Dion (Sus)

4. Site Planning & Landscaping (Permitting) 15 Minutes
ÅSafety & Security & IT

ÅErin Prestileo (Civil), Mike Dowhan (LA)

5. Massing & Exteriors 10 Minutes
ÅACP

6. Schedule and Q&A 20 Minutes
ÅCompass and SMMA



Educational Planning Status

Program and Floor Plan Refinement
ÅLocations of Programs mostly set

Å­/7th® Aj_qqpmmk Djcvg`gjgrw _lb sq_ec°revised logic

ÅIncrease size of Innovation Space (to match MSBA STE guidelines & HU Project)

ÅClassroom Areas (Maintained 850 NSF sizes °Less than MSBA °more efficient 

CR)

ÅCubby direction mostly set °continuing review of details

Å2-Story Cafetorium Space

ÅShifted location of Specialty Programs (Art, Music, Media Center and Innovation 

Space (STEM Lab)

ÅConsideration of Corridor outside Media center as multi -functional space

ÅOverall GSF from 76,500 (w/ Penthouse Mech) to 77,835 (Actual TBD)

ƎMeasuring under this °but cautious as MEP and Structural designs will 

consolidate in DD

ÅPckmtcb ­jc_plgle qr_gp®°design retains many opportunities for small student 

gathering spaces throughout

ÅConsolidation of 2 service areas into one 



Educational Planning Status

Decisions
ÅMinor modifications to SPED

ÅLocations of Technology Demarcation room, Head End Room and Tech director's office

ÅInteraction with fire alarm pull stations

(protected locations only °will confirm in DD, but currently anticipate at Main Office, Teacher 

Planning centers, Custodial, Kitchen, Nurse)

ÅFire alarm panels & maps, annunciators, etc. Providing a small control room to collect items near 

main entrance

ÅReceived direction on Room Numbering °will review again in DD
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Studies 
ÅOpenness of Media Center

ÅAfter Hours access to second floor

ÅQuiet Dining Space

ÅToilet rooms °All Gender, Anti-Bullying, Single User

ÅUpcoming Staff presentation  (TBD)



Hunnewell°Illustrative Educational  Program 
Fall  2019

Ongoing refinement to 

align with Wellesley 

requirements



Hunnewell°Illustrative Educational  Program 
January 30, 2020

Small Group SPED

350 sf (-100nsf)



FLOOR PLANS

Level 1

UPDATE

Fourth Grade

Main entrance

Kindergarten

First Grade

Toilet

OT/PT

Event Entrance



Level 2

UPDATE

Fifth Grade

Second Grade

Third Grade

Innovation

Space

ArtMusic

Media

Center Open to Below

FLOOR PLANS


